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ABSTRACT 
 
Globally speaking, the problem of delay in all kind of engineering 
construction is a very common difficulty causing several unwonted results to all 
participants concerned. A literature review was directed to compose a list of delay 
factors. The resulting list of delay factors was subjected to a questionnaire survey 
for quantitative confirmation and identification of the most frequent causes of 
delay in Yogyakarta City. The overall results indicated that the most important 
causes are: Shortage of Labor supply, Poor selection of subcontractors, Shortage 
of Technical professionals with the contractor, Slow preparation and approval of 
shop drawings, Shortage/Availability, Quality assurance/Control, Obtaining 
permits from Government, Unrealistic time estimation, Conflicts in work 
schedules of subcontractors, Delay in work approval. And construction delay 
doesn’t really affect the productivity of Yogyakarta construction companies. And 
finally, the qualities of their product are proven that remain the same, even any 
delays are happening.  
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